Campus Project & Innovation Showcase 2027

Proposal status and evidence boundary

Proposed event: Campus Project & Innovation Showcase 2027, a one-day student showcase (proposed first edition). **College:** `[INSERT COLLEGE NAME]`. **Location:** `[INSERT CAMPUS / CITY]`. **Proposed window:** one non-exam weekday in March 2027, subject to the official academic calendar, venue availability, and approvals. This is a proposal, not a past event or approved college programme.

The supplied college assignment PDF and Markdown contain assignment instructions only. They do not identify the candidate's college or provide a college event page, academic calendar, venue, headcount, or prior results. The plan therefore uses no invented institutional facts. Before submission, add the college name and one public college-specific reference (or state that none was available). All costs and attendance thresholds below are planning assumptions, not quotations, approved budget, or actual outcomes.

Event and audience

The showcase gives student teams a structured place to present class, club, or independent projects to peers and faculty. The proposed first edition is intentionally small: up to 20 project teams and 100 total attendees, with the capacity cap confirmed against the approved room and fire/safety limits. Invite students across departments, faculty reviewers, and relevant campus support staff. Do not advertise external guests until administration approves.

Purpose: help students explain how they framed a problem, built or researched a solution, and learned from testing; make it easier for peers to discover work across departments.

Proposed success criteria (targets, not results):

- At least 60 valid registrations, with a venue-based hard cap and a waitlist if needed.

- Attendance rate of at least 70% of confirmed registrations, calculated as checked-in attendees / confirmed registrations.

- At least 80% of registered teams complete their scheduled presentation or demo.

- Feedback response from at least half of checked-in attendees; mean usefulness score at least 4/5.

- Final spend within 10% of the approved ceiling, with receipts and variance notes.

- All agreed deliverables completed: run sheet, accessible slides or posters, consent-controlled media, feedback summary, and action log.

Targets should be reset after the college and venue confirm realistic capacity. Do not report any target as an achieved outcome.

Date selection and preparation

Select a date only after the faculty coordinator checks the official examination timetable, department timetable, holidays, and major campus events. Prefer a mid-semester weekday with no exam or required practical in the event window. Check that the venue is available for setup and teardown as well as the programme. Hold two fallback dates. Publish no date until written venue and administration approval.

Timing	Preparation and decision gate
T-8 weeks	Faculty coordinator approves a one-page concept, provisional audience cap, date window, and venue request. Check exam calendar and clashes.
T-7	Confirm venue capacity, access, power, projector, audio, Wi-Fi, seating, and safety route. Obtain budget ceiling and procurement rules.

Timing	Preparation and decision gate
T-6	Open project/team interest form; collect project title, department, presenter needs, and accessibility requests. Do not collect unnecessary personal data.
T-5	Select up to 20 teams using transparent readiness and space criteria. Confirm demo format, time limits, and consent choices.
T-4	Administration/faculty approve poster copy, branding, registration form, photography notice, and any external invite. Publish only approved materials.
T-3	Confirm run of show, reviewers, volunteer shifts, equipment plan, power/network fallback, and recording operator.
T-2	Send team briefing and attendee confirmation. Test slide formats, demo safety, captions/alt text, and registration export.
T-1	Freeze room layout and headcount; print only final materials; test equipment; brief volunteers; confirm weather/transport fallback if relevant.
Event day	Check-in, timed programme, supervised demos, incident logging, consent checks, equipment return, and closeout.
T+2 days	Send feedback form and thank-you note; reconcile registrations/check-ins and expenses.
T+1 week	Faculty review of metrics, feedback, budget variance, media permissions, and next actions. Archive or delete attendee data under college policy.

Venue and resources

Request one accessible classroom, seminar room, or hall with capacity for the approved cap; accessible entry and seating; projector/display; microphones if the room requires them; extension leads managed under campus rules; stable power; tables for project demos; and a quiet registration area. The room and equipment are not confirmed. Facilities staff must approve setup, load limits, cable routing, and any high-power or live hardware demonstrations. Keep a no-network demo mode and downloadable slide copy for every team.

Track registrations in a restricted college-approved form or spreadsheet using a minimum set of fields: name or college identifier as policy allows, contact for event updates, department/team, attendee status, accessibility request (optional and restricted), and media consent choice. Use a separate check-in list with limited volunteer access. Avoid public attendee lists. Record attendance once at entry; distinguish registration, confirmed attendance, and team participation.

Promotion and registration

After approval, use department noticeboards, official student channels, faculty announcements, and the approved college social account. Every item should state date, venue, eligibility, registration deadline, capacity, accessibility contact, and recording/photography notice. Use a single registration link and confirmation email. Close registration at the approved cap and use a waitlist. Send reminders one week and one day before. Use QR check-in with a paper fallback; reconcile both into one restricted attendance record after the event.

Itemised planning budget (INR)

These are **unverified planning allowances** for a small campus event in India, not supplier quotes or approved expenses. Assume the college may provide some venue/equipment in kind; confirm each line with administration and local vendors before committing.

Line	Planning estimate (INR)	Basis / verification needed
Venue and basic furniture	0-10,000	In-kind room preferred; confirm campus charge and setup window

Line	Planning estimate (INR)	Basis / verification needed
Projector, microphones, adapters, extension leads	0-6,000	In-kind equipment preferred; confirm availability and technician
Printing: directional signs, limited posters, team labels	1,500	Get local print quote; prefer digital promotion
Certificates / small project awards	3,000	Confirm whether certificates are digital; prize policy and tax/procurement check
Logistics: check-in, stationery, cable covers, water	2,500	Confirm campus inventory and safety requirements
Recording: operator / storage / basic editing	0-4,000	Volunteer/in-house option first; consent and procurement approval
Refreshments (optional)	0-5,000	Only if approved; quote per head and manage dietary information privately
Subtotal ceiling (using maxima)	**32,000**	Before contingency
Contingency (10% of ceiling)	3,200	Released only with coordinator approval
Maximum planning envelope	**35,200**	Estimate only; not an approved budget

Record actual approved amount, purchase order/receipt, actual amount, variance, and reason in the post-event review. If the college provides venue, AV, printing, or volunteer editing in kind, note the in-kind contribution separately rather than representing it as zero-cost actual spend.

Proposed approval workflow

Approval	Approver	When / evidence to retain
Concept, audience, date window, faculty supervision	Faculty coordinator	T-8 weeks; signed concept note and named event lead
Venue, room capacity, safety, accessibility, equipment	Venue/facilities office and administration	T-7 weeks before any promotion; written booking and setup rules
Budget ceiling and purchases	Department/college administration or delegated finance approver	T-7 weeks; itemised estimate, procurement method, cap, receipts process
Event agenda, project eligibility, reviewers	Faculty coordinator / department lead	T-5 weeks; selection criteria and run-of-show draft
College name/logo, promotional copy, channels	Communications/branding owner and administration	T-4 weeks before publishing; approved artwork/version
Photography, recording, identifiable interviews, publication	Faculty coordinator plus college privacy/media authority	Before registration opens; consent text, opt-out process, retention and publishing destination
Final capacity and operational readiness	Faculty coordinator, venue lead, safety/facilities	T-1 day; checklist and named duty contacts
Final report and expense closeout	Faculty coordinator and finance approver	Within one week after event; reconciled metrics, receipts, incident log, media record

No approval is assumed or claimed. If any approval is denied, pause the affected activity and use the fallback (no recording, smaller cap, or rescheduled date) only after the relevant approver accepts it.

Event-day run of show (proposed)

Time	Activity	Lead and checks
07:30-08:15	Room access, layout, signage, AV/power/network check	Operations lead + facilities; test offline slides and safe cable routes

Time	Activity	Lead and checks
08:15-08:45	Volunteer briefing and team check-in	Registration lead; verify consent status and accessibility requests privately
08:45-09:00	Attendee registration and seating	Check-in volunteers; QR and paper list reconciled
09:00-09:15	Welcome, safety, schedule, recording notice	Host/faculty coordinator; identify no-camera zones and opt-out method
09:15-10:15	Project presentations, block 1	Stage manager; time cards and AV operator
10:15-10:30	Break and room reset	Operations volunteers
10:30-11:30	Project presentations, block 2	Stage manager and AV operator
11:30-12:15	Guided project viewing and questions	Team liaisons; no filming unless consent permits
12:15-12:30	Feedback form and closing	Host; share accessible survey link and paper option
12:30-13:15	Pack-down, equipment return, lost-property and incident check	Operations lead + facilities
13:15-13:30	Team debrief and action capture	Event lead; log immediate issues, no public outcome claims

If AV fails, switch to pre-downloaded PDF/poster walkthrough. If a demo is unsafe, stop it and move to a verbal/slides presentation. If attendance exceeds capacity, stop entry at the approved limit and direct waitlisted attendees to an approved later viewing. If a presenter is delayed, use the flex slot and do not shorten another team's agreed accessibility support.

Recording, privacy, and publishing plan

1. **Consent:** obtain separate, plain-language opt-in for identifiable video/interviews and for publication. Attendance is not consent. Use a visible recording notice, a no-camera seating/route, and a simple way to opt out on the day. A team may present without being filmed. Get guardian consent if college policy requires it for any participant under 18. Follow the college's retention and withdrawal policy.

2. **Shot list:** exterior/event sign without restricted identifiers; room wide shot before doors; hands-on project details with team permission; presentation screen with approved content; consenting presenter mid-shot; audience reaction only where each identifiable person has opted in; short voluntary post-session reflections. Avoid attendee lists, private screens, badges with personal details, and incidental close-ups.

3. **Capture:** one named operator and one consent checker; use college-approved equipment/storage; log clip ID, time, consent scope, restrictions, and owner. Stop capture immediately on request. Do not record sensitive demos, private messages, or unreleased work without explicit approval.

4. **Edit:** select only in-scope clips; remove incidental non-consenting people, private data, and unsafe footage. Keep factual captions, speaker names only with permission, and no unapproved endorsements. Retain an unedited restricted source copy only for the approved retention period.

5. **Accessibility:** caption all spoken video, check captions manually, provide alt text for stills, and share a text summary. Do not rely on auto-captions without review.

6. **Publish checklist:** faculty/media approval; consent register reconciled; participant names and project IP checked; captions and audio checked; accessible description; destination and audience confirmed; contact/withdrawal route displayed; retention/deletion date recorded. If any consent or approval is unclear, do not publish that clip.

Post-event review

Report only measured results after reconciliation. Calculate attendance rate = checked-in attendees / confirmed registrations; team completion = teams that presented / teams scheduled; feedback rate = valid feedback responses / checked-in attendees; average usefulness = mean valid 1-5 responses; budget variance = (actual spend – approved budget) / approved budget. Report denominator and missing counts for every measure. Summarise session completion, engagement (questions, demo participation, or survey responses with a defined measure), deliverables completed, incidents, accessibility feedback, and actions with an owner and due date. Compare actuals with the proposed targets, but do not call an estimate an outcome.

Role I would take

Because no past event or personal contribution was supplied, this is a proposed role, not a claim of work already completed. I would take the event operations and measurement lead role: maintain the decision log, coordinate registration/check-in and volunteer assignments, keep the run of show current, reconcile attendance and feedback, and prepare the post-event review. The faculty coordinator would retain approval authority; facilities, finance, communications, and media owners would approve their respective areas.

Confirmed facts, assumptions, and remaining evidence

- **Confirmed from supplied assignment:** this is a planning/review exercise; proposals and estimates must not be presented as actual outcomes; video recording must be explained honestly.

- **Not supplied:** college name/city, actual event history, academic calendar, event date, venue/capacity, institutional channels, approval names, vendor prices, and candidate's prior event contribution.

- **Assumptions used for planning only:** proposed first edition in March 2027; 20 teams; cap 100; one-day schedule; INR allowances above.

- **Before submission:** insert college name/city and cite a public event/calendar/venue source. If none is available, say so in the walkthrough and ask the college contact to confirm the date, venue, capacity, and approvals. Replace estimated prices with quotes if the plan is to be executed.